
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Notice Of Completion

3/18/2021Project is being reviewed by PCTPA for compliance with the Airport Land Use Compatibility Plan (ALUCP).

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

3/18/2021The Environmental Assessment (EA) process is underway.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

3/18/2021Work on project environmental compliance is underway.

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$150,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Due to weather delays the project will be completed by the end of March. Construction

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Coastland Joiner Park $494,500Andrew Kellen

Status Update DateProject Phase

In Construction

3/19/2021Staff is coordinating with the contractor to schedule the start of construction. Due to intermittent rains in the forecast the project has been on hold until a clear weather window is 
available.

Construction

1/22/2021The preconstruction meeting has been held for this project and construction is anticipated to begin in February. The park will remain open to the public during construction, 
however intermitted closures of the parking lot may be necessary to facilitate the work. The contractor is committed to completing the project as quickly as possible, although given 
the time of year rain may affect the overall duration of the project.

Construction

Monday, March 22, 2021 Page 1 of 6



Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415b The following project elements are  identified in the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide 
directional signs.
2.  Stair west of pool adjacent to McBean Park Drive - provide new handrail, 
extend stair handrail at top and bottom.
3.  Path of travel at angled walk from Pool South to BBQ area driveway - modify 
cross slope.
4.  Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5.  Pool entrance stairs from Fire Station yard - provide new hand rail, extend 
stair handrail at top and bottom, remove landing replace with appropriate 
slope.  
6.  Ramp and stairs at pool entry doors - Provide new handrail including 
extensions and modify stair nosing.
7.  Ramp from sidewalk on McBean Park Drive to entry door  - provide new 
handrail and ramp handrail extensions rebuild bottom landing with appropriate 
slopes.

Coastland Civil Engineering McBean Park $155,000Andrew Kellen

Status Update DateProject Phase

Approved

3/19/2021Staff has finalized the scope of work for the project and design documents are  being drafted. The 65% plans are anticipated to be received in early April. Design

1/22/2021Staff is currently reviewing the scope of work for this project to determine priorities and ensure the project fits within the allocated budget. The scope of work is anticipated to be 
finalized by the end of the month, at which point the design process will continue to progress. Final construction drawings are anticipated to be complete by spring 2021.

Design

451 The ADA Transition Plan Update has prioritized the identified barriers for each 
City owned facility and the parking lot for Foskett Park is priority number 1.  
Completing these improvements will allow for compliant access to all citizens 
who visit the park to enjoy the park facilities.  Also completing these 
improvements will reduce the City's liability.  The project will consist of the 
following components: 
*Lot 1- correcting access aisle dimensions and slopes
*Lot 2 - Correcting slopes and dimensions on access stalls  and aisle
*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access 
stalls  and aisle, adding proper signage
*Lot 4 - Correcting slopes and dimensions on access stalls  and aisle, adding 
proper signage and remedying abrupt edges

Coastland Civil Engineering Foskett Park $132,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Design is underway and will be ready for staff review by April for the project to be bid early summer 2021. Design

464 The neighborhood park will be adjacent to the future south Lincoln Crossing 
Elementary School. WPUSD has indicated that their plans for the school do not 
rely on this park in order to meet the school's physical education requirement. 
The park site has not been officially named and Brentford Circle Park is a 
working title.

Intersection of Brentford Circle and Caledon Circle $3,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Project has not been initiated. No Action Taken

466 This project would pave the existing gravel parking lot in front of the newly 
renovated Jimenez Park. The Phase 2 project that was recently completed 
included upgrades such as tennis courts, basketball courts, restrooms and 
walking paths, but the scope did not include paving of the parking lot.

Groveland Lane $385,300Araceli Cazarez

Status Update DateProject Phase

Approved
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

466 This project would pave the existing gravel parking lot in front of the newly 
renovated Jimenez Park. The Phase 2 project that was recently completed 
included upgrades such as tennis courts, basketball courts, restrooms and 
walking paths, but the scope did not include paving of the parking lot.

Groveland Lane $385,300Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Staff will be requesting a task order for surveying to be completed to initiate design. Design

467 A Master Plan was developed in 2015 that included lighted tennis courts, 
basketball courts, lighted soccer field, restrooms, parking, snack bar / 
restrooms, and lighted softball/baseball fields. Phase 2 included the tennis 
courts, restroom, some parking and basketball courts, and was completed in FY 
2016/17. Phase 3 includes extension of reclaimed water service to the park, 
lighted soccer field, additional parking and accessible paths.

Groveland Lane $1,056,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Project has not been initiated. No Action Taken

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Andrew Kellen

Status Update DateProject Phase

Notice Of Completion

3/19/2021The project is complete and the City has now received all close out documentation to proceed with the Notice of Completion. Staff is completing the staff report and the NOC is 
anticipated to go before Council on April 13th.

Notice of Completion

1/22/2021The project received certification from the Division of the State Architect earlier this week and is now ready to go before City Council for Notice of Completion. Staff is preparing the 
staff report for this action and is targeting the February 23rd Council Meeting.

Notice of Completion

405 Provide exterior on-site improvements to comply with ADAAG requirements at 
the Twelve Bridges Library

Williams + Paddon Western parking lot at the Twelve Bridges Library $547,000Andrew Kellen

Status Update DateProject Phase

In Construction

3/19/2021The project is complete and the City has now received all close out documentation to proceed with the Notice of Completion. Staff is completing the staff report and the NOC is 
anticipated to go before Council on April 13th.

Notice of Completion

1/22/2021The project received certification from the Division of the State Architect earlier this week and is now ready to proceed with the Notice of Completion. Staff is targeting the 
February 23rd Council Meeting for the NOC.

Notice of Completion

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Environmental studies and updated drawings are being completed for submittal to Caltrans. Environmental

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Right-of-way certification has been submitted to Caltrans for review and approval.  Once obtained will submit Request for Authorization (RFA) for Construction. Right-of-Way

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021PGE needed to perform potholing to confirm utility location before finalizing the design.  It was expected the field work would be completed by May 2021. Design

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Andrew Kellen

Status Update DateProject Phase

Approved

3/19/2021City Council approved the emergency resolution to proceed with construction. The contractor will be commencing the project the week of March 29th and the work is anticipated 
to last approximately one week.

Construction

1/22/2021Given the ongoing deterioration of the roadway and underlying structural section, staff is requesting this project be authorized by Council to proceed immediately as an emergency 
project. The staff report is scheduled to go before City Council on January 26th.

Bidding / Award of Contract

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Staff continues to work through the process for obtaining permanent easement at one of the curb ramp locations based on Caltrans response. Right-of-Way

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021The project was out to bid with bids due on March 10th.  Staff is currently working with the responsive, responsible low bidder to obtain the necessary paperwork for contract 
award at the April 13th City Council Meeting.

Bidding / Award of Contract

439 Provide necessary maintenance to three bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and 
Ingram Slough/Brentford Cr.

$310,000Andrew Kellen

Status Update DateProject Phase

Approved

3/17/2021Staff is still waiting to hear back regarding environmental permits. Environmental
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

439 Provide necessary maintenance to three bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and 
Ingram Slough/Brentford Cr.

$310,000Andrew Kellen

Status Update DateProject Phase

Approved

1/22/2021Enviormental permitting documents have been completed and will be submitted to CEQA for approval February 2020.  Permitting and CEQA clearance was completed in late May. 
Due to the permit requirements for which months work is allowed to take place, staff will be getting the project out to bid this winter for construction to begin later spring of 2021.

Bidding / Award of Contract

386 Install or upgrade amenities at various transit stops, including benches shelters 
for ADA compliance.

Various transit stop locations within the City. $84,500Andrew Kellen

Status Update DateProject Phase

Approved

3/19/2021Staff is receiving revised quotes from contractors for the transit improvements and will be taking the project before Council in April for authorization to award the contract. 
Construction is anticipated for early May.

Bidding / Award of Contract

1/22/2021The project was temporarily placed on hold to resolve a funding discrepancy, which has since been resolved. Staff is soliciting proposals from contractors and contract award is 
anticipated for February 23rd.

Bidding / Award of Contract

473 Coastland Civil Engineering Intersections of 5th Street and E Street, 5th Street and F Street, 6th 
Street and E Street, and 6th Street and F Street

$212,000Andrew Kellen

Status Update DateProject Phase

Approved

3/17/2021Design is underway and the project will be ready for bidding summer 2021. Design

1/22/2021Staff has requested a scope and fee to prepare the plans, specifications and estimate for this project. Design is anticipated to begin at the beginning of February. Design

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

3/18/2021The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in early 2021.

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Andrew Kellen

Status Update DateProject Phase

In Construction

3/19/2021The contractor has completed all work and the project is anticipated to go before Council on April 13th. Notice of Completion

3/17/2021Construction is complete and the paperwork is being finalized for Notice of Completion. Notice of Completion

1/22/2021The contractor is substantially complete with the lift station upgrades and Tesco has completed the panel troubleshooting. The last item to complete is the fence reconstruction 
around the lift station, which is tentatively scheduled for the week of February 1 pending rain. Notice of completion for the project is anticipated for March.

Construction

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction

3/18/2021Final testing of the tank is complete. All punchlist items have been addressed by the contractor. The project is scheduled to go to the City Council for acceptance and filing of a 
Notice of Completion on April 13, 2021.

Notice of Completion

442 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Andrew Kellen

Status Update DateProject Phase

In Construction

3/19/2021The contractor has completed all punch list items and staff is working with the contractor to complete the final close out documents. Staff is anticipating the project will go before 
City Council in April 2021.

Notice of Completion

1/22/2021The contractor has completed the roadway improvements and is currently completing the last of the punch list items. All work is anticipated to be complete by the end of the 
month, and the Notice of Completion is anticipated for the February 23rd meeting.

Notice of Completion

455 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project 
includes replacement of approximately 3,000 linear feet of water main, six fire 
hydrants and 25 water services. This project would also include approximately 
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Bennett Engineering Services East Avenue & A Street $0Andrew Kellen

Status Update DateProject Phase

Approved

3/19/2021The contractor has completed the installation of all water mains and water services, and currently has two water main connections remaining. The contractor will be completing the 
storm drain installation on East Avenue south of 5th Street early next week, and will complete the final water main connections towards the end of next week. The water 
abandonments will begin the following week, with paving restoration being completed once the abandonments are wrapped up.

Construction

1/22/2021The contractor is continuing with the installation of the water main, services and fire hydrants along East Avenue. Pipe installation is anticipated to continue through mid-February, 
at which point the contractor will be begin testing the water system. Water connections are anticipated for early March.

Construction

475 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are 
also a number of fire hydrants that can no longer be repaired due to the age of 
the hydrant. The project includes replacement of approximately 16 fire 
hydrants.

Various locations across the City. $225,000Araceli Cazarez

Status Update DateProject Phase

Approved

3/17/2021Project has not been initiated. No Action Taken
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